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1.  Originator 
 
Reginald Williams 

2.  Log Date: 
      
09/21/04 

3.  CCR #: 
 
04-0483     

4. Rev: 
     

— 

5.  Tel: 
 
x0626 

6. Rm #:  
 
1050G 

7. Org. 
 
Infrastr 

8. CCR Title: Move edhs1 and dmserver from Rack D3 to Rack A1 
 

9. Originator Signature/Date 
  
Reginald A. Williams     /s/     9/21/104          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 09/24/2004  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     9/21/04 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
NONE  

17. Schedule 
Impact: 
      

18.   CI(s) Affected:NONE 

19.  Release Affected by this Change:  
NONE 

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
These Web Servers are a part of the EMD network DMZ which is being co-located in the EDF computer room (1100) as a part of a 
restructuring process to eliminate all FDDI connected workstations to fast ethernet.  The Landover IT Department has issued a 
directive to move all workstations on the FDDI network to fast ethernet (100BASE-T). 
 

24.  Proposed Solution:  (use additional sheets if necessary) 
Move edhs1 and dmserver from rack D3 to rack A1 

25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
This activity would cause the Landover IT department cause to extend leased equipment past the scheduled end of service date. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/   09/23/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #: 04-0483          Rev: —     Originator:  Reginald Williams  
 
Telephone: x0626         Office:  1050G 
 
Title of Change:  Move edhs1 and dmserver from Rack D3 to Rack A1      
 
 
Shutdown web services and move equipment from rack D3 to rack A1 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 


